W&M - Your Committee, having under consideration the Hiawatha Maintenance Facility Liquid AC

Tank Project, now recommends that the proper City officers be authorized to execute Amendment

No. 1 to Contract No. C-38754 with Terra General Contractors, LLC, to increase the amount by

$52,426 for a revised total amount of $333,331, to provide funds for additional excavation and

concrete work, along with minor changes required to deal with abnormally cold weather and resolve

unforeseen conditions, payable from the construction contingency for the project.
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